



From: Claims and Construction Management Group

Cherry Creek Village- Re-Roofing Construction

www.ccmgpro.com/ccv

Roof construction is scheduled to begin on Monday, January 27, 2025. We are hoping to work on 2-4 building concurrently. All schedules will be dependent on the weather. Please check back on the webpage for CCV for updates.

Roof materials will be delivered starting on Thursday, January 23rd. The material delivery will be:

Day 1 (Thursday) - Buildings 1, 14, 13, 12

Day 2 (Friday) - Buildings 2, 3, 10, 11

Day 3 (Monday) - Buildings 4, 7, 8, 9

Day 4 (Day TBD based on install progress - Thursday 1/30 or Friday 1/31?) - GROUND DROPS - Clubhouse, Building 5, 6

NOTICE- Construction crews will need 3-4 parking spots near the front of each building for construction activities (debris removal and material loading). This will be during the day only, if residents can avoid these areas and park away from construction activities it would be greatly appreciated.

Construction on roof replacement will generally follow the delivery schedule above. On the CCV webpage we have posted a sitemap, with building numbers towards the bottom of the page. Please reference this as needed to follow the schedule.

CCMG Contact Information

CCMG Site Superintendent/Project Manager

Brent Egger (720) 633-6615

Yellowhammer.co@gmail.com

CCMG Partner

Scott Benglen

(303) 596-6043

Scott@ccmgpro.com

