



Jasmine Estates Schedule (preliminary - weather depending)

Stage #	BUILDING #	Delivery	Roof Install 1-2 days	Gutters to follow - TBD
1	5	7/8 - 7/10	7/14/25	
1	10			
1	11			
1	3	7/8 - 7/10	7/15/25	
1	4			
2	2			
2	1	7/10 - 7/12	7/16/25	
2	6			
2	7			
2	8	7/10 - 7/12	7/17/25	
2	9			
3	12	7/14 - 7/16	7/18/25	
3	17			
3	18			
3	20			
3	19	7/16-7/18	7/21/25	
4	13			
4	14			
4	15	7/17 - 7/18	7/22/25	
4	16			
5	25	7/21 - 7/23	7/23/25	
5	26			
5	27			
5	29	7/23 - 7/24	7/24/25	
5	30			
6	28			
6	23	7/24 - 7/26	7/25/25	
6	24			
6	21	7/24 - 7/26	7/28/25	
6	22			