	Task Name	Start Date	End Date	Project Supervisor	Status	% Complete _		ug 6			Aug 13		Aug 20		Aug 27		Sep:			ep 10		- 1	Sep 17			Sep 24	
	Restrict Relations and State Restrict	09/07/23	09/19/23		In Progress	S	M T	WIT	F S S	5 M T	T W T F	F S S M	T W T F S	SMT	W T F	S S N	M T W	T F S	SMT	WIT	F S S	5 M			S M hingles and		
,	Roofing Project - Shingles and Flat Roofing	08/07/23	08/10/23	Daniel	Not Started				Building	E													reading	rraject - a	ningles and	riat reddii	ing
	Building 5						_	-	ilding 2	5													\rightarrow	_		++-	
3	Building 2	08/07/23	08/09/23	Wes	Not Started			Bu	ilaing 2			5 77 - 40												_		++-	
- 4	Building 10	08/14/23	08/17/23	Daniel	Not Started					_		Building 10														++-	
0	Building 3	08/14/23	08/17/23	Wes	Not Started							Building 3												_		+++	
6	Building 9	08/28/23	08/31/23	Daniel	Not Started											uilding 9							\rightarrow	_		++-	
7	Building 4	08/28/23	08/30/23	Wes	Not Started										Buildi	ing 4							\rightarrow	_		++-	
8	Building 8	09/04/23	09/07/23	Daniel	Not Started													Buildin	g 8							++	
9	Building 1	09/04/23	09/06/23	Wes	Not Started													Building 1								\rightarrow	
10	Building 7	09/07/23	09/08/23	Daniel	Not Started													Bu	ilding 7				\rightarrow			+	
11	Building 6	09/11/23	09/14/23	Wes	Not Started																Building		\perp			+	
12	Garage 1	09/15/23	09/15/23	Daniel	Not Started																Gara		\perp			\perp	
13	Garage 2	09/15/23	09/15/23	Wes	Not Started																Gara					\perp	
14	Garage 3	09/15/23	09/15/23	Daniel	Not Started																Gara	age 3				$\perp \perp \perp$	
15	Garage 4	09/18/23	09/18/23	Wes	Not Started																		Garage 4	1		\perp	
16	Garage 5	09/18/23	09/18/23	Daniel	Not Started																		Garage	5			
17	Shed	09/18/23	09/18/23	Wes	Not Started																		Shed				
18	Clubhouse	09/18/23	09/18/23	Daniel	Not Started																		Clubhou	se			
19																											
20	Gutters and Downspouts	09/21/23	09/29/23		In Progress																						G
21	Building 5	08/24/23	08/25/23	Daniel	Not Started								Bu	dilding 5													
22	Building 2	08/24/23	08/25/23	Wes	Not Started								Bu	uilding 2													
23	Building 10	08/28/23	08/29/23	Daniel	Not Started										Building 1	0											
24	Building 3	08/28/23	08/29/23	Wes	Not Started										Building 3												
25	Building 9	08/30/23	08/31/23	Daniel	Not Started										В	luilding 9											
26	Building 4	08/30/23	08/31/23	Wes	Not Started										В	luilding 4											
27	Building 9	09/11/23	09/12/23	Daniel	Not Started															Buildin	g 9						
28	Building 1	09/1 3 <i>1</i> 23	09/14/23	Wes	Not Started																Building '	1					
29	Building 7	09A 3A23	09/14/23	Daniel	Not Started																Building	7					
30	Building 6	09A 3A23	09/14/23	Wes	Not Started														1		Building	6					
31	Garage 1	09/19/23	09/19/23	Daniel	Not Started																		Gar	age 1			
32	Garage 2	09/19/23	09/19/23	Wes	Not Started																		Gara	age 2			
33	Garage 3	09/20/23	09/21/23	Daniel	Not Started																			Gara	ge 3		
34	Garage 4	09/20/23	09/21/23	Wes	Not Started																			Gara			
35	Garage 5	09/20/23	09/21/23	Daniel	Not Started																			Gara			
36	Shed	09/25/23	09/26/23	Wes	Not Started																					Shed	
37	Clubhouse	09/25/23	09/26/23	Daniel	Not Started																					Clubh	hause